COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2002

ESTI MATE SUMVARY 11: 24: 34
CONTI D: C13346 ESTI MATE NO 0009 FI NL SPEC YR 1999
PCN: 13346- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 109.0 DAYS TIME ALLOW 111 WORK DAYS
SHERI DAN BLVD., 25TH TO | -76 PERCENT TIME:  98.20 ORI G TIME ALLON 80 WORK DAYS
PROJECT NO STA 095A- 003
SHERI DAN BLVD., 25TH TO | -76
NAVE OF ROAD: SH 95 (' SHERI DAN BLVD.)
PRQJECT COUNTI ES: DENVER JEFFERSON, REG ON 6
ADAMS, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 07/ 09/ 2002 DATE TI ME STARTED 05/14/2001
2500 E BRANNAN WAY DATE LET 03/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 03/ 22/ 2001 DATE TI ME STOPPED 12/21/2001
DATE CONTRACT EXECUTED  04/16/2001 DATE ACCEPTED 12/ 21/ 2001
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 05/ 14/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 1,762, 813.43 PARTI Cl PATI NG $  1,762,813.45 $ -8, 550. 00
AWARD PRQJECT AMT: $ 1,627,426.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1,762, 813. 45 -8, 550. 00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,762, 813. 45 -8, 550. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 2,847.15
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,762, 813. 45 -5,702.85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMDUNT DUE 1,762, 813. 45 -5,702.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ .5,702.85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
2, 700. 00000 2.000
1. 000 1. 000
EACH 0. 000
550. 00000 1. 000
1. 000 1. 000
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CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13346- Bl D ESTI MATE RUN 07/ 09/ 2002
PRQJECT: STA 095A- 003 ESTI MATE NO 0009 11: 24: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 202- 04005 CLEAN VALVE BOX 91. 000 91. 000
EACH 0. 000 0.00
150. 00000 91. 000 13, 650. 00
0065 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 705. 000 705. 000
cy 0. 000 0.00
22.00000 705. 000 15, 510. 00
0070 203-00060  *EMBANKVENT MATERI AL ( COMPLETE | N PLACE) 35. 000 35. 000
cY 0. 000 0.00
55. 00000 35. 000 1, 925. 00
0075 203-01500  *BLADI NG 10. 000 10. 000
HOUR 0. 000 0.00
165. 00000 10. 000 1, 650. 00
0080 203-01597  *POTHOLI NG 8. 000 8. 000
HOUR 0. 000 0.00
250. 00000 8. 000 2, 000. 00
0085 210-00810 *RESET GROUND SI GN 3. 000 3.000
EACH 0. 000 0.00
160. 00000 3. 000 480. 00
0090 210-01720 *RESET Al R VENT 1. 000 1. 000
EACH 0. 000 0.00
2, 900. 00000 1. 000 2, 900. 00
0095 210-04010  ADJUST MANHOLE 174. 000 174. 000
EACH 0. 000 0.00
165. 00000 174. 000 28, 710. 00
0100 210- 04050  ADJUST VALVE BOX 195. 000 195. 000
EACH 0. 000 0.00
120. 00000 195. 000 23, 400. 00
0105 250-00110 HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0. 00
0110 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 147. 000 147. 000
cY 0. 000 0.00
38. 00000 147. 000 5, 586. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13346- Bl D ESTI MATE RUN 07/ 09/ 2002
PRQJECT: STA 095A- 003 ESTI MATE NO 0009 11: 24: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 318. 380 318. 380
TON 0. 000 0.00
115. 00000 318. 380 36, 613. 70
0120 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 13, 360. 260 13, 360. 260
TON 0. 000 0.00
37.50000 13, 360. 260 501, 009. 75
0125 408-01000 *HOT POURED JO NT AND CRACK SEALANT 0. 000 0. 000
TON 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0130 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 054. 000 1, 054. 000
GAL 0. 000 0.00
2. 25000 1, 054. 000 2,371.50
0135 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 262. 000 262. 000
5% 0. 000 0.00
115. 00000 262. 000 30, 130. 00
0140 420-00500 *GEOTEXTI LE (PAVI NG 101, 279. 000 101, 279. 000
sy 0. 000 0.00
1. 10000 101, 279. 000 111, 406. 90
0145 604-19110 *INLET TYPE R L 5 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0150 604-19310 *INLET TYPE R L 15 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0155 607-11580 *FENCE ( TEMPORARY) 50. 000 50. 000
LF 0. 000 0.00
3.00000 50. 000 150. 00
0160 608-00000 *CONCRETE S| DEWALK 232.000 232. 000
sy 0. 000 0.00
56. 00000 232.000 12, 992. 00
0165 608-00010 *CONCRETE CURB RAMNP 388. 000 388. 000
Sy 0. 000 0.00
69. 00000 388. 000 26, 772. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13346-BI D ESTI MATE RUN 07/ 09/ 2002
PRQJECT: STA 095A- 003 ESTI MATE NO 0009 11: 24: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 184. 000 184. 000
LF 0. 000 0.00
14. 00000 184. 000 2,576. 00
0175 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2, 607. 000 2, 607. 000
LF 0. 000 0. 00
19. 00000 2,607. 000 49, 533. 00
0180 609-24004 *GUTTER TYPE 2 (4 FOOT) 43. 000 43. 000
LF 0. 000 0.00
32. 00000 43. 000 1, 376. 00
0185 609-24006 *GUTTER TYPE 2 (6 FOOT) 162. 000 162. 000
LF 0. 000 0. 00
47. 00000 162. 000 7, 614. 00
0190 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 11. 000 11. 000
EACH 0. 000 0.00
28. 00000 11. 000 308. 00
0195 613-00200 *2 | NCH ELECTRI CAL CONDUI T 350. 000 350. 000
LF 0. 000 0. 00
25. 00000 350. 000 8, 750. 00
0200 613-07000 *PULL BOX ( SPECI AL) 3.000 3. 000
EACH 0. 000 0.00
200. 00000 3.000 600. 00
0205 614-00011  *SIGN PANEL (CLASS I) 113. 000 113. 000
SF 0. 000 0. 00
16. 00000 113. 000 1, 808. 00
0210 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 100. 000 100. 000
LF 0. 000 0.00
17. 00000 100. 000 1, 700. 00
0215 614-72875 *LOOP DETECTOR W RE 7, 298. 000 7, 298. 000
LF 0. 000 0. 00
3. 00000 7, 298. 000 21, 894. 00
0220 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 133. 000 133. 000
HOUR 0. 000 0.00
120. 00000 133. 000 15, 960. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13346- Bl D ESTI MATE RUN 07/ 09/ 2002
PRQJECT: STA 095A- 003 ESTI MATE NO 0009 11: 24: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0225 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
92, 300. 00000 1. 000 92, 300. 00
0230 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0235 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 17, 728. 000 17, 728. 000
SF 0. 000 0.00
1. 35000 17, 728. 000 23, 932. 80
0240 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 148. 000 148. 000
GAL 0. 000 0.00
73. 00000 148. 000 10, 804. 00
0245 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 2, 282.000 2, 282. 000
SF 0. 000 0.00
8. 00000 2, 282. 000 18, 256. 00
0250 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 341.000 341. 000
( WORD- SYMBOL)
SF 0. 000 0.00
16. 00000 341. 000 5, 456. 00
0255 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 7,421.000 7,421. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
6. 50000 7,421. 000 48, 236. 50
0260 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 4,560. 000 4,560. 000
LI NE
) SF 0. 000 0.00
6. 00000 4,560. 000 27, 360. 00
0265 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0270 629-01002  *SURVEY MONUMENT ( TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0275 629-01005 *SURVEY MONUMENT ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13346- Bl D ESTI MATE RUN 07/ 09/ 2002
PRQJECT: STA 095A- 003 ESTI MATE NO 0009 11: 24: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 629-01021  *SURVEY MONUMENT (TYPE 2A) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0285 629-01031  *SURVEY MONUMENT (TYPE 3A) 1. 000 1. 000
EACH 0. 000 0.00
450. 00000 1. 000 450. 00
0290 629-01050  *MONUVENT BOX 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0295 629-01110 *LOCATE MONUMENTS 16. 000 16. 000
HOUR 0. 000 0.00
200. 00000 16. 000 3, 200. 00
0300 629-01210  *ADJUST MONUMENT BOX 6. 000 6. 000
EACH 0. 000 0.00
220. 00000 6. 000 1, 320. 00
0305 629-01300 *SURVEY MONUMENT ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0. 00
0310 630-00000 *FLAGG NG 3, 239. 000 3, 239. 000
HOUR 0. 000 0.00
26. 00000 3, 239. 000 84, 214. 00
0315 630-00002 *TRAFFI C CONTROL SUPERVI SOR 106. 000 106. 000
DAY 0. 000 0.00
325. 00000 106. 000 34, 450. 00
0320 630-00003  *UNI FORVED TRAFFI C CONTROL 368. 000 368. 000
HOUR 0. 000 0.00
110. 00000 368. 000 40, 480. 00
0325 630-00007 *TRAFFI C CONTROL | NSPECTI ON 73. 000 73. 000
DAY 0. 000 0.00
80. 00000 73. 000 5, 840. 00
0330 630-80305 *FLAGG NG STATI ON LI GHT 0. 000 0. 000
EACH 0. 000 0.00
2, 700. 00000 0. 000 0. 00



CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13346- Bl D ESTI MATE RUN 07/ 09/ 2002
PRQJECT: STA 095A- 003 ESTI MATE NO 0009 11: 24: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0335 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 28. 000 28. 000
EACH 0. 000 0. 00
380. 00000 28. 000 10, 640. 00
0340 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 36. 000 36. 000
EACH 0. 000 0.00
71. 00000 36. 000 2, 556. 00
0345 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 72.000 72.000
EACH 0. 000 0. 00
136. 00000 72.000 9, 792. 00
0350 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 4.000
EACH 0. 000 0.00
150. 00000 4.000 600. 00
0355 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 72.000 72.000
SF 0. 000 0. 00
17. 00000 72.000 1,224.00
0360 630-80355 * PORTABLE MESSAGE SI GN PANEL 2.000 2.000
EACH 0. 000 0.00
13, 000. 00000 2.000 26, 000. 00
0365 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 4.000
TYPE
) EACH 0. 000 0. 00
1, 400. 00000 4.000 5, 600. 00
0370 630-80360 *DRUM CHANNELI ZI NG DEVI CE 250. 000 250. 000
EACH 0. 000 0.00
55. 00000 250. 000 13, 750. 00
0375 630-80380 *TRAFFI C CONE 200. 000 200. 000
EACH 0. 000 0. 00
17. 00000 200. 000 3, 400. 00
0380 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 100. 000 100. 000
EACH 0. 000 0.00
93. 00000 100. 000 9, 300. 00
0385 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 3. 000 3. 000
DAY 0. 000 0. 00

1, 600. 00000 3. 000 4, 800. 00



CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13346- Bl D ESTI MATE RUN 07/ 09/ 2002
PRQJECT: STA 095A- 003 ESTI MATE NO 0009 11: 24: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0390 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1.000 1. 000
LS 0. 000 0. 00
19, 000. 00000 1.000 19, 000. 00
0395 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 18, 803. 370 18, 803. 370
F A 0. 000 0. 00
1. 00000 18, 803. 370 18, 803. 37
0405 700-70022 F/ A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0420 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70035 F/ A MAI NTAI Nl NG PEDESTRI AN ACCESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0430 700-70310 F/ A LANDSCAPI NG (| RRI GATI ON SYSTEM REPAI R) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0455 630-80370 CONC BARRI ER (TEMP) CONCRETE BARRI ER ( TEMPORARY) 140. 000 140. 000
LF 0. 000 0. 00

19. 00000 140. 000 2,660.00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13346- Bl D ESTI MATE RUN 07/ 09/ 2002
PRQJECT: STA 095A- 003 ESTI MATE NO 0009 11: 24: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0465 900- 00006  ADDED | TEM (DOLLAR)/ DOWN TI ME FOR ROTO-M LL 1. 000 1. 000
DOL 0. 000 0.00
1, 106. 87000 1. 000 1, 106. 87
0475 202-00250 REM PAVEMENT MARKI NG REMOVAL OF PAVEMENT NMARKI NG 3, 076. 000 3, 076. 000
SF 0. 000 0.00
1. 65000 3, 076. 000 5, 075. 40
0480 900- 00014  ADDED | TEM (LUMP SUM/ MANHOLE AND WATER VALVE PARTS 1. 000 1. 000
LS 0. 000 0.00
2, 174. 44000 1. 000 2,174. 44
0485 900- 00014  ADDED | TEM (LUMP SUM)/ REPLACE AND REI NFORCE | NLET LID 1. 000 1. 000
LS 0. 000 0.00
2,596. 00000 1. 000 2,596. 00
0490 900- 00014  ADDED | TEM (LUMP SUM)/ UTI LI TY DELAY COVPENSATI ON 1. 000 1. 000
LS 0. 000 0.00
18, 778. 60000 1. 000 18, 778. 60
CAT 0200  CURRENT AMT $ 1,730, 943.43$ -8,550.00% 1,730, 943. 43
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0445 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0450 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
870. 00000 1. 000 870. 00
CAT 0400  CURRENT AMI $ 31,870.00 % 0.00$% 31, 870. 00
PROJECT TOTAL CURRENT AMI $ 1,762,813.43 % -8,550.00% 1, 762, 813. 43



